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Update #13

PROJECT OVERVIEW

American Rivers, the Oregon Department of Transportation (ODOT), North Clackamas Watershed
Council (NCWC), and the City of Milwaukie (City), with support from key project partners, have initiated
a multi-benefit project. The project will create fish passage into the Kellogg-Mt. Scott watershed, restore

lower Kellogg Creek and its floodplain through the City of Milwaukie, improve long-term community
resiliency and access to nature, while modernizing vulnerable multi-modal transportation infrastructure.
Private, local, state, and federal funding has been secured to complete all pre-construction activities.
The project is in the final stages of Phase 1, evaluating restoration alternatives and feasibility.

OCTOBER SUMMARY

Outreach and Community Engagement —

A site tour was held for USFWS staff.

O

o NCWOC continued to work with the North Clackamas School District to develop a partnership
focused on student monitoring of macroinvertebrates, as part of the project’s community
engagement, educational, and workforce development objectives.

o Email notifications were sent by ODOT Community Affairs to impoundment-adjacent
landowners to provide information about upcoming site survey work that will begin in
November.

Design —

o Interfluve (IFl) submitted the Draft Kellogg Project Conceptual Basis of Design Report to the
project team. The report documents existing conditions at the site, design criteria related to
restoration elements of the project, identifies conceptual proposed conditions for the
preferred restoration alternative (Alt 3), and provides a conceptual restoration design for
vetting and further input from the TAC.

o The core project team performed an initial quality control review - critical updates were
identified and the report revised for distribution to the TAC.

o The core project team began refining the scope of work for the project’s Phase 2, final
design and permitting effort. This baseline scope will be the basis for the final scope of work
that will be negotiated with the selected Phase 2 prime engineering firm consultant.

Permitting —

o A meeting with NOAA, the USACE, and FHWA Coordination was scheduled for December 7

to advance NEPA coordination on the project.

Baseline Monitoring -

o

Thermograph probes were collected, ending this year’s baseline monitoring of Kellogg Creek
water temperatures above and below the Kellogg Lake impoundment.
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NOVEMBER NEXT STEPS

e The Draft Kellogg Project Conceptual Basis of Design Report and Feedback Log was distributed to
the Project TAC for review and feedback on November 6, a week preceding TAC meeting #4. TAC
representatives are encouraged to review the report prior to the meeting, and to begin
documenting their review questions and comments.

o The 4" TAC meeting will be held on Monday, November 13, 1:30 — 4:30 PT to discuss
the information and conceptual restoration plan provided in the report and to receive
critical input from key partners and stakeholders. The meeting will be held virtually via
Zoom.

o The deadline for final feedback from the TAC on the Draft Kellogg Project Conceptual
Basis of Design Report is due on November 20, a week following the meeting.

e The project team is finalizing scoping of the Kellogg Project’s Phase 2. Development of
procurement documents will occur in November. In coordination with other members of the
Leadership Team, ODOT is targeting public advertisement of a Request for Proposals in
December. The RFP will identify the deadline for proposals from qualified professional
engineering firms to complete all remaining pre-construction activities, including final design
and permitting services associated with the project.

e ODOT's Survey crew will be conducting land survey activities in and around some private
properties within the project area from November 2023 through the end of the year. Survey
teams will gather information such as mapping features and property boundaries in this area for
the future restoration and community enhancement project. In addition to the notifications sent
this month to landowners, ODOT survey crews will visit private properties and drop off a door
hanger with additional details about the survey work.
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